

Weekly Objective Audit and Execution Plan

As of: Saturday, February 28, 2026 Repo: social-media-agent (current working tree, including uncommitted changes)

1. Executive Summary

This audit compares the planned objectives for:

- Week 1 (2026-02-23 to 2026-02-27)
- Week 2 (2026-03-02 to 2026-03-06)

Current state:

- Week 1: Core progress is strong but not fully closed.

- Completed: canonical status constants, major generate/calendar/library lifecycle wiring, schema consistency migrations, role-routing hardening. - Partially complete: full status standardization across all active consumers, signup profile provisioning, formal regression reporting artifacts. - Not complete: team approval artifacts for P0 checklist and week closeout.
- Week 2: Most objectives are not started yet (dates are still upcoming).

- No scheduled publishing worker is present yet. - Real OAuth is not wired yet. - Analytics attribution and mock replacement are still incomplete.

Headline risk:

- The biggest remaining blocker for a reliable "production-like MVP flow" is still backend operational completion:

- profile provisioning guarantee for all signup paths, - scheduled publishing worker, - real OAuth integration, - analytics attribution/writer pipeline.

2. Objective Status by Day

Week 1

Date	Objective	Status	What Is Done
2026-02-23 (Mon)	Lock canonical status model and completion scope	Partial	Shared status constants added and used in core generation/lib
2026-02-24 (Tue)	Implement status standardization in critical flows	Partial	Generate + calendar + library lifecycle uses canonical values
2026-02-25 (Wed)	Fix scheduling persistence and modal flow integrity	Mostly complete	Calendar modal contract and parent handling are aligned (`src
2026-02-26 (Thu)	Resolve profile provisioning and schema blockers	Partial	OAuth callback creates profile when missing (`src/pages/Auth
2026-02-27 (Fri)	Week 1 stabilization and checkpoint	Partial	Build passes (`npm run build` on 2026-02-28); residual P1/P2

Week 2 (Upcoming as of 2026-02-28)

Date	Objective	Status	Current Evidence
2026-03-02 (Mon)	Scheduled publishing worker foundation	Not started	No `publish-scheduled-posts` worker function found; no schedule
2026-03-03 (Tue)	Publish outcomes + retry-safe error handling	Not started	No backend publish executor exists yet, so no deterministic publi
2026-03-04 (Wed)	Real OAuth (at least one platform)	Not started	Settings connect action explicitly reports OAuth not configured (`s
2026-03-05 (Thu)	Analytics and recommendation data integrity	Partial prework only	`daily-analysis` and `OptimalTimesService` exist, but platform att
2026-03-06 (Fri)	Integration checkpoint and rehearsal	Not started	No Week 2 integration report artifact found yet (date is upcoming

3. Status Mapping Matrix (Generations/Posts)

Legend:

- Compliance: `Green` = canonical + centralized, `Yellow` = canonical values but direct literals, `Red` = conflicting/legacy naming.
- Scope: active user/admin paths only, plus high-risk legacy leftovers.

Consumer	Surface	Statuses Read/Written
`src/constants/statuses.js`	Shared	Generation: `processing/completed/failed`; Pos
`src/stores/SessionStore.js`	Generate lifecycle + post write paths	Full generation/post lifecycle
`src/components/Generate/BatchGenerationGrid.jsx`	Generate UI	`processing/completed/failed`
`src/components/Generate/GenerationCanvas.jsx`	Generate UI	`completed` checks + retry flows
`src/components/Generate/PostProductionPanel.jsx`	Generate post-production	`draft/scheduled/published` outcomes
`src/pages/GeneratePage/GeneratePageV2.jsx`	Generate page container	`completed` video completion check
`src/stores/LibraryStore.js`	Library write/read	`draft/scheduled/publishing/published/failed`
`src/pages/LibraryPage/LibraryPageV2.jsx`	Library UI	`draft/scheduled/published/failed`
`src/components/Shared/StatusBadge.jsx`	Shared badge UI	`draft/scheduled/publishing/published/failed`
`src/stores/CalendarStore.js`	Calendar data store	`draft/scheduled/publishing/published/failed` +
`src/pages/CalendarPage/CalendarPageV2.jsx`	Calendar main UI	`draft/scheduled/publishing/published/failed`
`src/pages/CalendarPage/components/ScheduleModal.jsx`	Calendar modal	writes `scheduled`
`src/pages/CalendarPage/components/BulkScheduleModal.jsx`	Calendar bulk scheduling	writes `scheduled`
`src/pages/Dashboard/UserDashboard.jsx`	User dashboard	counts `draft/scheduled/published`; displays ge
`src/hooks/useRealtimeKPIs.js`	Dashboard KPI hook	`scheduled/published`, generations `!= failed`
`src/components/User/UserNavbar.jsx`	Notifications	generation `completed/processing/failed`; posts
`src/admin/pages/AdminModeration/AdminModerationPage.jsx`	Admin moderation data model	maps generation rows to `draft`; uses `posts.sta
`src/admin/components/ContentModeration/PublicationModal.jsx`	Admin moderation write path	writes `published` or `scheduled`
`src/admin/components/ContentModeration/ModerationQueue.jsx`	Admin moderation UI	reads `draft/scheduled/published`
`src/admin/utlis/apiService.js`	Admin overview KPIs	queries `scheduled/published`
`src/components/User/StatusBadge.jsx`	Legacy user badge component	`Draft/Review/Approved`
DB status domain (per schema audit note)	Data model	includes possible `archived` in DB domain

4. Approved P0 Implementation Checklist

Current approval evidence in repo:

- There is no explicit team approval artifact in repository text for final P0 signoff.
- This checklist is implementation-ready and can be used as the signoff artifact once reviewed by the team.

P0-1 Canonical Status Completion (Generations + Posts)

- [x] `src/constants/statuses.js` defines canonical generation/post statuses.
- [x] Core generate/session/library flows use canonical constants.
- [] Replace remaining literal status reads/writes in active dashboard, navbar, calendar modal/bulk modal, and admin moderation.
- [] Decide and document `archived` status policy (support vs remove).
- [] Remove or refactor legacy status components (`Review/Approved` vocabulary).
- [] Add one guardrail test/lint rule to block new raw lifecycle literals in active paths.

P0-2 Scheduling Persistence and Modal Integrity

- [x] Modal save payload contract aligns with parent handlers.
- [x] Single-item schedule path writes to DB and refreshes list state.

- [x] Draft-to-scheduled transitions are implemented in calendar + library paths.
- [] Add repeatable scheduling validation checklist artifact (manual QA sheet + expected DB/UI assertions).

P0-3 Generate Result-State Reliability

- [x] Processing/completed/failed rendering is explicit in generation grid/canvas.
- [x] Draft creation from completed generations is implemented in store and migration trigger.
- [] Add regression checks that completed outputs always appear without manual reselect across refresh/realtime cases.

P0-4 Profile Provisioning Guarantee

- [x] OAuth callback inserts missing profile rows.
- [] Guarantee profile provisioning for email/password signup path.
- [] Add DB-level `auth.users -> profiles` trigger (idempotent) as primary guarantee.
- [] Keep app-side upsert fallback and add telemetry/logging for provisioning failures.

P0-5 Schema and Query Mismatch Closure

- [x] Consistency migrations added for calendar/library alignment and generation/post unification.
- [x] Multiple known query/schema mismatches documented and patched.
- [] Confirm migrations are applied in target environments.
- [] Validate `profiles\_id\_fkey` after orphan cleanup.
- [] Re-run focused runtime smoke checks after migration application.

5. What Is Left and How To Execute It

5.1 Remaining Week 1 Closures (Critical)

A) Final status standardization closure

What to put in place:

- Replace literal status strings in active consumers with `POST\_STATUS`/`GENERATION\_STATUS`.
- Centralize status labels in shared helpers (`StatusBadge` + notification label map).
- Decide `archived` policy and enforce with migration + UI handling.

Execution steps:

- Refactor files:

- src/pages/Dashboard/UserDashboard.jsx - src/hooks/useRealtimeKPIs.js -
 src/components/User/UserNavbar.jsx - src/pages/CalendarPage/components/ScheduleModal.jsx -
 src/pages/CalendarPage/components/BulkScheduleModal.jsx -
 src/admin/pages/AdminModeration/AdminModerationPage.jsx -
 src/admin/components/ContentModeration/PublicationModal.jsx

- Delete or align `src/components/User/StatusBadge.jsx`.
- Add a short lifecycle reference note in docs with canonical values and allowed transitions.

Definition of done:

- All active consumers import canonical constants.
- No unresolved naming collisions remain in active code paths.

- Dashboard counts, calendar badges, library badges, and admin moderation labels all match.

B) Profile provisioning hard guarantee

What to put in place:

- DB trigger function on ``auth.users`` to auto-insert ``public.profiles``.
- Idempotent insert/upsert behavior.
- App fallback for edge-case failures.

Execution steps:

- Add migration:

- create function `public.handle_new_user_profile()` - create trigger on `auth.users` after insert

- Include defaults for required profile fields (``role``, ``status``, initial credits).
- Keep OAuth callback insert as fallback but convert to upsert.
- Test both signup types:

- Email/password signup - Google OAuth signup

Definition of done:

- New user always has profile row regardless of auth method.
- Role-based redirect and dashboard/profile reads work immediately after signup.

C) Formal Week 1 regression closure artifact

What to put in place:

- A concrete regression report file with pass/fail evidence.
- Explicit carryover table with owner and target date.

Execution steps:

- Run generate -> schedule -> dashboard script for at least:

- image generation, - video generation, - save draft, - schedule single post, - verify dashboard KPI and calendar badge update.

- Capture outcomes and attach issue IDs.
- Add owner/date for every open P0 carryover item.

Definition of done:

- Week 1 report exists in docs and all open P0 work has owner/date.

5.2 Week 2 Execution Plan (Starting Monday, 2026-03-02)

Monday 2026-03-02: Scheduled publishing worker v1

Put in place:

- Edge Function ``publish-scheduled-posts``:

- select due posts (`status='scheduled'`, `scheduled_at <= now()`), - move to publishing, - call platform publisher abstraction.

- Cron/scheduler binding (Supabase `pg_cron` or scheduled trigger).
- Basic publish attempt logging table.

Tuesday 2026-03-03: Outcome handling + retry safety

Put in place:

- Deterministic `publishing` -> `published/failed` transitions.
- Retry guard fields (`retry\_count`, `last\_error`, `last\_attempt\_at`).
- UI visibility for failed states in user library/calendar and admin moderation.

Wednesday 2026-03-04: Real OAuth integration (first platform)

Put in place:

- Real OAuth connect endpoint + callback handling.
- Secure token storage and refresh flow.
- Settings page connect action bound to real handshake for one platform.
- Keep mock path explicitly behind feature flag for non-integrated platforms.

Thursday 2026-03-05: Analytics attribution integrity

Put in place:

- Fix `connected\_accounts` relation selection in optimal-time queries.
- Implement writer path to `platform\_analytics`.
- Replace admin analytics mock data path with real query-backed sources for target views.

Friday 2026-03-06: Integration rehearsal and report

Put in place:

- Run full rehearsal: connect -> generate -> schedule -> publish -> review.
- Produce Week 2 integration report with bounded defects.
- Publish Week 3 hardening queue with priorities and owners.

6. Exit Criteria Check

Planned Week 1 exit criterion:

- "No unresolved status naming decisions remain."

Current audit result:

- Not yet met.

Unresolved naming/control decisions still open:

- Whether `archived` should be in canonical post lifecycle.
- Whether all active flows must import constants (recommended yes).
- Removal/alignment of legacy status vocabulary (`Review/Approved` component).
- Final user/admin wording consistency ("Published" vs "Posted" copy).

7. Recommended Immediate Next Actions (Next 48 Hours)

- Finalize status literal cleanup in active dashboard/navbar/calendar/admin files.
- Add and apply signup provisioning DB trigger migration.
- Produce Week 1 regression artifact with pass/fail evidence and carryover owner/date.
- Start Week 2 Monday worker skeleton with explicit status transition map.

